



\* cvMES Function List R&D Status(对比 300Works Basic Function)

Type	300Works(Basic)	B2 Funcation(Basic)	完成	完成率					未推进	待确认	
				对比300works	对比B2	完成	设计中	开发中			
Carrier	29	0	18	62%	#DIV/0!	18	1	1	0	0	3
Machine	37	0	12	32%	#DIV/0!	12	0	0	0	0	0
Lot	105	0	80	76%	#DIV/0!	78	0	0	0	0	2
Inventory	10	0	10	100%	#DIV/0!	10	0	0	0	0	0
WIP	66	0	59	89%	#DIV/0!	52	0	2	0	1	1
CSN	6	3	3	50%	100%	3	0	0	0	0	0
Test Wafer	23	0	23	100%	#DIV/0!	23	0	0	0	0	0
Reticule	63	0	30	48%	#DIV/0!	30	0	0	0	0	2
Sampling	16	0	10	63%	#DIV/0!	10	0	0	2	0	0
Phase1	355	3	245	69%	8167%	236	1	3	2	1	8
OCP	2	0	1	50%	#DIV/0!	0	0	0	0	0	0
PCMS	36	0	0	0%	#DIV/0!	0	0	0	0	0	0
PRMS	12	0	0	0%	#DIV/0!	0	0	0	0	0	0
PTMS	10	0	0	0%	#DIV/0!	0	0	0	0	0	0
RTD	1	0	0	0%	#DIV/0!	0	0	0	0	0	0
Transportation	11	0	0	0%	#DIV/0!	0	0	0	0	0	0
WAT	12	0	0	0%	#DIV/0!	0	0	0	0	0	0
Phase2	84	0	1	1%	#DIV/0!	0	0	0	0	0	0
Total	439	3	246	56%	8200%	236	1	3	2	1	8







A		B	
1	2	3	4
5	6	7	8
9	10	11	12
13	14	15	16
17	18	19	20
21	22	23	24
25	26	27	28
29	30	31	32
33	34	35	36
37	38	39	40
41	42	43	44
45	46	47	48
49	50	51	52
53	54	55	56
57	58	59	60
61	62	63	64
65	66	67	68
69	70	71	72
73	74	75	76
77	78	79	80
81	82	83	84
85	86	87	88
89	90	91	92
93	94	95	96
97	98	99	100