

[illegible]

\* cvMES Function List R&D Status(对比 300Works Basic Function)

Type	300Works(Basic)	B2 Funcation(Basic)	完成	完成率		完成	设计中	开发中	测试中	未推进	待确认
				对比300works	对比B2						
Carrier	29	0	18	62%	#DIV/0!	18	1	1	0	0	3
Machine	37	0	12	32%	#DIV/0!	12	0	0	0	0	0
Lot	105	0	80	76%	#DIV/0!	78	0	0	0	0	2
Inventory	10	0	10	100%	#DIV/0!	10	0	0	0	0	0
WIP	66	0	59	89%	#DIV/0!	52	0	2	0	1	1
CSN	6	3	3	50%	100%	3	0	0	0	0	0
Test Wafer	23	0	23	100%	#DIV/0!	23	0	0	0	0	0
Reticle	63	0	30	48%	#DIV/0!	30	0	0	0	0	2
Sampling	16	0	10	63%	#DIV/0!	10	0	0	2	0	0
Phase1	355	3	245	69%	8167%	236	1	3	2	1	8
OCAP	2	0	1	50%	#DIV/0!	0	0	0	0	0	0
PCMS	36	0	0	0%	#DIV/0!	0	0	0	0	0	0
PRMS	12	0	0	0%	#DIV/0!	0	0	0	0	0	0
PTMS	10	0	0	0%	#DIV/0!	0	0	0	0	0	0
RTD	1	0	0	0%	#DIV/0!	0	0	0	0	0	0
Transportation	11	0	0	0%	#DIV/0!	0	0	0	0	0	0
WAT	12	0	0	0%	#DIV/0!	0	0	0	0	0	0
Phase2	84	0	1	1%	#DIV/0!	0	0	0	0	0	0
Total	439	3	246	56%	8200%	236	1	3	2	1	8









[illegible]

一级名字	二级名字	三级名字
WIP	Plan	Product Order
WIP	Plan	Work Order
WIP	Plan	View PO/WO History
WIP	Plan	Create Lot
WIP	Plan	Create NPW Lot
WIP	Plan	Create Engineer Lot
WIP	Plan	View Create Lot List
WIP	Source Lot	View Transaction Raw Wafer List
WIP	Source Lot	View Raw Wafer List
WIP	Source Lot	FOSB Generate
WIP	Source Lot	Create Source Vendor Lot
WIP	Source Lot	View Source Lot List
WIP	Source Lot	FOSB Generate Scan
WIP	Wafer Start	Start Lot Reserve
WIP	Wafer Start	Start Lot
WIP	Wafer Start	Insert T7 Code
WIP	Wafer Start	Start Lot Auto
WIP	Wafer Start	Wafer Start Reserve
WIP	Wafer Start	View Start Lot
WIP	Wafer Start	Skip Started Lot
WIP	Tracking	Prepare Lot
WIP	Tracking	Prepare Lot
WIP	Tracking	Cancel Prepared Lot
WIP	Tracking	Track In
WIP	Tracking	Cancel Track In
WIP	Tracking	Track Out
WIP	Tracking	Reserve Machine In Current Step
WIP	Tracking	Cancel Reserve Machine In Current Step
WIP	Tracking	Restriction Machine
WIP	Tracking	View Cj And Pj
WIP	Tracking	Test
WIP	Tracking	Lot Queue
WIP	Tracking	Furnace Prepare Lot
WIP	Batch	Cancel Create Batch
WIP	Batch	Break Batch
WIP	Batch	Create Batch
WIP	Run Card	Split Run Card
WIP	Run Card	Recover Run Card
WIP	Run Card	Release Split Run Card
WIP	Run Card	View/Change Run Card State
WIP	Run Card	Run Card Reform
WIP	Sorter	Sorter Track In
WIP	Sorter	Sorter Track Out
WIP	Sorter	Sorter Job Prepare
WIP	Sorter	Sorter Cancel Job Prepare
WIP	Sorter	Sorter Cancel Track In
WIP	Sorter	Sorter Job Cancel
WIP	Machine Recipe Control	Machine Recipe Management
WIP	Machine Recipe Control	Machine Recipe Management History
WIP	Machine Recipe Control	Machine Recipe Constraint Release
WIP	Machine Recipe Control	Machine Recipe Constraint Release History



Lot	Hold Lot	Hold Lot
Lot	Hold Lot	Batch Release
Lot	Hold Lot	Batch Hold
Lot	Hold Lot	Release Lot
Lot	Hold Lot	Edit Hold
Lot	Hold Lot	Release Action
Lot	Future Action	Future Reserve Machine
Lot	Future Action	Set Future Hold
Lot	Future Action	Set Future Merge
Lot	Future Action	Batch Future Hold
Lot	Future Action	Set Future Split
Lot	Future Action	Future Action List
Lot	Rework	Rework
Lot	Rework	Cancel Rework
Lot	Rework	Split Rework
Lot	Reposition	Reposition Oper
Lot	Reposition	Special Reposition Oper
Lot	Reposition	Fetch Oper
Lot	Reposition	Skip Step
Lot	Reposition	Back Step
Lot	Reposition	Reposition Rule
Lot	Sorter	Split Lot
Lot	Sorter	Merge Lot
Lot	Sorter	Transfer Lot
Lot	Sorter	Exchange Carrier
Lot	Sorter	Change Slot Map Info
Lot	Sorter	Wafer Rotate
Lot	Sorter	Wafer Verification
Lot	Reassign	Reassign Lot
Lot	Reassign	Reassign Lot For NPW
Lot	Reassign	Future Reassign
Lot	Terminate	Terminate Lot
Lot	Terminate	Terminate Lot By Carrier
Lot	Terminate	Underminate Lot
Lot	Terminate	Terminate Finish Lot
Lot	Terminate	Special Underminate Lot
Lot	Scrap Lot	Scrap Apply
Lot	Scrap Lot	Cancel Scrap Apply
Lot	Scrap Lot	Scrap
Lot	Scrap Lot	UnScrap
Lot	Pilot	Create Pi Lot
Lot	Pilot	View Pi Lot
Lot	Pilot	Stop Pilot
Lot	Pilot	Release Hold Pilot
Lot	Pilot	End PiLot
Lot	Lot Attribute	Add Steps
Lot	Lot Attribute	Add Comment
Lot	Lot Attribute	Modify Lot Attribute
Lot	Lot Attribute	Batch Modify Lot Attribute
Lot	Lot Attribute	Modify Lot Attribute For MFG
Lot	Lot Attribute	Modify Lot Attribute For QC
Lot	Lot Attribute	Modify Lot Contamination Level

Lot	Sampling	Set Scan Lot
Lot	Sampling	Set Sampling Skip Lot
Lot	Sampling	Sampling Reserve Lot List
Lot	Sampling	Sampling Skip Lot List
Lot	Sampling	Lot Sampling Run Time History
Lot	Dedication	Break Dedication
Machine	Port	Change Port Access Mode
Machine	Machine	Change Machine Control Mode
Machine	Machine	View Machine Auto Mode
Machine	Port	Change Port State
Machine	Machine	Change Machine State
Machine	Machine	Change Machine AMA Mode
Machine	PMS	Create Work Order
Machine	PMS	View Work Order
Machine	PMS	Work Order Approval
Machine	PMS	Calendar
Carrier	Management	View Carrier List
Carrier	Management	Create Carrier
Carrier	Management	Change Carrier Info
Carrier	Management	Scrap Carrier
Carrier	Management	Cancel Scrap Carrier
Carrier	Management	Change Carrier Clean State
Carrier	Management	Carrier RFID Management
Carrier	Management	Modify Carrier Attributes
Carrier	Management	Hold Carrier
Carrier	Management	Release Carrier
Carrier	Management	Assign Carrier
Carrier	Management	Deassign Carrier
Carrier	Management	Cancel Reserve Target Carrier
Transport	Transport	View Transport Queue
Transport	Stocker	Stocker Capacity
Transport	Stocker	Stocker Inventory
Transport	Transport	Re Transport Failed Lot
Transport	View	Transport Storage Info
Transport	View	Transfer Job List
Transport	View	Inventory List
Transport	View	Machine State List
Transport	View	Stocker CAPA.
Transport	View	Default Storage
Transport	Command	Manual Transfer
Transport	Command	Change Destination
Transport	Command	Change Transfer Priority
Transport	Command	Cancel Transfer Job
Transport	Command	Retry Alternative Job
Transport	Command	Synchronization
Inventory	Bank	Bank In
Inventory	Bank	Move Bank
Inventory	Bank	View Bank Info
Inventory	Bank	Bank Out
Inventory	Transfer	Transfer Mapping
Inventory	Transfer	Transfer Table Map
Inventory	Transfer	Fab Attribute Mapping Config

Inventory	Transfer	Fab Attribute Value Mapping
Inventory	Transfer	Simple Transfer Lot
Inventory	Transfer	Receive Transfer Lot Back
Inventory	Transfer	Receive Transfer Lot
Inventory	Transfer	Simple Transfer Lot Back
Inventory	Transfer	View Transfer List
Inventory	Ship	Ship
Inventory	Ship	Unship
Inventory	Label Print	RSP Label
Inventory	Label Print	Lot Card
Inventory	Label Print	Lot Label
Inventory	Label Print	Reticle Label
Inventory	Label Print	FOSB Label
NPW	Spec	Furnace Monitor Control Rule Setting
NPW	Spec	Dummy Control Rule Setting
NPW	Spec	Monitor Control Rule Setting
NPW	Spec	Season Control Rule Setting
NPW	Spec	Downgrade Setting
NPW	Spec	NPW Inventory Setting
NPW	NPW Main Flow	In Use Start(Split)
NPW	NPW Main Flow	View In Use Start Lot
NPW	NPW Main Flow	In Use End
NPW	NPW Main Flow	Downgrade
NPW	NPW Main Flow	Modify Wafer Information
NPW	Dummy	Dummy Load
NPW	Dummy	Dummy UnLoad
NPW	Furnace Monitor	View Furnace Wait Batch
NPW	Furnace Monitor	Furnace Batch Boat Info Setting
NPW	Season	PM Season Group
NPW	Season	PM Season Control Rule Setting
NPW	Inquiry	View NPW Inventory Status
NPW	Inquiry	View Machine Dummy Information
NPW	Inquiry	View Season History
NPW	Inquiry	View Machine Control Status
NPW	Inquiry	View Recycle End Lot List
Reticle	Reticle	View Reticle List
Reticle	Reticle	Create Reticle
Reticle	Reticle	Quality Check
Reticle	Reticle	Reticle Clean Complete
Reticle	Reticle	Reticle Release
Reticle	Reticle	Reticle Bank Out
Reticle	Reticle	Cancel Scrap Reticle
Reticle	Reticle	Reticle Scan In
Reticle	Reticle	Reticle Scan Out
Reticle	Reticle	Material History
Reticle	Pod	View Pod List
Reticle	Pod	Pod Exchange
Reticle	Pod	Pod Cancel Scrap
Reticle	Pod	Pod Release
Reticle	Pod	Pod Clean Complete
Inquiry	Lot	View Lot Info
Inquiry	Lot	View Lot List

Inquiry	Lot	Data Collect Lot History
Inquiry	Lot	View Lot History
Inquiry	Carrier	View Carrier Status
Inquiry	Carrier	View Carrier History
Inquiry	Lot	View Hold Lot Info
Inquiry	Lot	View T7 Code
Inquiry	Lot	Full Lot Report
Inquiry	Alarm	View Current Alarm
Inquiry	Alarm	AlarmRun
Inquiry	Machine	View Machine Info
Inquiry	Machine	View Machine Process History
Inquiry	Machine	View Machine History
Inquiry	Machine	View Machine Status
Inquiry	Wafer	View Wafer History
Inquiry	Wafer	View Wafer Chamber Tracking History
Inquiry	Wafer	View Component Info
Inquiry	Q-Time	Q-Time List
Inquiry	Q-Time	Q-Time Control
Inquiry	NPW	View Monitor Status
Inquiry	NPW	View Monitor Lot History
Inquiry	NPW	View NPW PFO
Inquiry	NPW	View Machine Dummy Lot History
Inquiry	NPW	View Machine Dummy Wafer History
Inquiry	NPW	View Furnace Batch History

序号	一级模块	二级模块	三级模块(Function Name)	UI	Access String Full Name
1			Main WIP	WIP/A	Update Recipe 弹出 Update Recipe 框
15				WIP/A	Search: 通过条件查询 ProcessOperation 数据
16				WIP/A	Scanner Queue Add 新增 Scanner Q
17				WIP/A	Scanner Queue Delete 删除 Scanner Q
18				WIP/A	Check: 校验当前Recipe与配方是否同步
19	Main	Main	PHOTO WIP	WIP/A	Press Add 添加 Scanner Q 成员
20				WIP/A	Press Delete 删除阻止 Scanner Q 成员
21				WIP/A	Track Recipe 选择 Track Recipe
22				WIP/A	Scanner Recipe 选择 Scanner Recipe
28			Sorter WIP	WIP/A	
45			WIP UI(Let View)	WIP/A	
55				WIP/A	Create 创建 Product Order
56			Product Order	WIP/A	Remove 删除 Product Order
57				WIP/A	Modify 修改 Product Order
58				WIP/A	Create 创建 Work Order
59			Work Order	WIP/A	Remove 删除 Work Order
60				WIP/A	Modify 修改 Work Order
61			View PQ/WO History	View PQ/WO History	History: 查看 History
62			Create Lot	Create Lot	Confirm: 确认生成 Lot Name
63			Create MPW Lot	Create MPW Lot	Confirm: 确认生成 Lot Name
64			Create Engineer Lot	Create Engineer Lot	Confirm: 确认生成 Lot Name
65			View Create Lot List	View Create Lot List	Modify: 为 Lot 的 Man Data 编辑进行保存
66			View Create Lot List	WIP/A	Cancel: 删除已生成 Lot Name
67				WIP/A	Release: 针对 Any Create Lot 的 Release
68			View Transaction Raw Wafer Lot	View Transaction Raw Wafer Lot	Confirm: 接收 Raw Wafer
69			View Raw Wafer Lot	View Raw Wafer Lot	History: 查看 History
70	Source Lot		Create Source Vendor Lot	Create Source Vendor Lot	Confirm: 生成 Source Vendor Lot
71			View Source Vendor Lot List	WIP/A	Search
72			Start Lot	Start Lot	Confirm: manual start lot
73			Start Lot(PWA)	WIP/A	Confirm: 选择 PWA start lot
74			Insert TT Code	Insert TT Code	Confirm: 对 TT Code 进行字面编辑
75			Start Lot (Auto)	WIP/A	Confirm: Auto start lot
76			Wafer Start Reserve	Wafer Start Reserve	Confirm: fast track in
77			Zone Laser Wafer Start	WIP/A	Confirm
78			View Start Lot	View Start Lot	Cancel Reserve: 取消 Sorter 操作
79				WIP/A	Manual Track Out
80			Skip Started Lot	Skip Started Lot	Skip: 从源站跳点 Any 到站站牌一线
81			Input Flow Request	WIP/A	
82			Prepare Lot	Prepare Lot	Wafer Select: 重新选择 wafer
83			Cancel Prepared Lot	Cancel Prepared Lot	Confirm: 提交资源数据, 执行 Job Prepare 操作
84			Track In	Track In	Confirm: 提交资源数据, 执行 Cancel Job Prepare 操作
85			Cancel Track In	WIP/A	Confirm: 提交资源数据, 执行 Cancel Job Prepare 操作
86			Track Out	Track Out	Confirm: 提交资源数据, 执行 Cancel Track In 操作
87			Track Out	WIP/A	Reset: 清空最新接收的数据
88				WIP/A	Confirm: 提交资源数据, 执行 Track Out 操作
89			Sorter Prepare Lot	WIP/A	Confirm: 提交资源数据, 执行 Job Prepare 操作
90			Sorter Cancel Prepare Lot	WIP/A	Confirm: 提交资源数据, 执行 Cancel Job Prepare 操作
91			Sorter Track In	Sorter Track In	Confirm: 提交资源数据, 执行 Track In 操作
92			Sorter Cancel Track In	WIP/A	Confirm: 提交资源数据, 执行 Cancel Track In 操作
93			Sorter Track Out	Sorter Track Out	Confirm: 提交资源数据, 执行 Track Out 操作
94			Sorter Cancel Track Out	WIP/A	Confirm: 提交资源数据, 执行 Cancel Track Out 操作
95			Cancel Reserve Job	WIP/A	Confirm: 提交资源数据, 执行 Cancel Reserve 操作
96			Reserve Machine in Current Step	Reserve Machine in Current Step	Confirm: 提交资源数据, 执行设备预约的操作
97			Cancel Reserve Machine in Current Step	Cancel Reserve Machine in Current Step	Confirm: 提交资源数据, 执行 Cancel Reserve 操作
98			Make Prepare Lot	WIP/A	Confirm: 提交资源数据, 执行 Make Prepare 操作
99			Create Batch	Create Batch	Confirm: 提交资源数据, 执行 Create Batch 操作
100			Cancel Create Batch	Cancel Create Batch	Confirm: 提交资源数据, 执行 Cancel Create Batch 操作
101			Set Future batch load information	WIP/A	
102			Machine Recipe Setup History	WIP/A	
103			Machine Recipe Direct History	WIP/A	
104			Release PPD Constraint	WIP/A	
105			Release PPD Constraint History	WIP/A	
106			Machine Recipe Resolution History	WIP/A	
107			R2R Modeling Configuration	WIP/A	
108			Lot DC Lot	WIP/A	数据提交 Confirm, DOCS 信息确认按钮
109			Non Lot DC	WIP/A	数据提交 Confirm, DOCS 信息确认按钮
110			Authot DC	WIP/A	数据提交 Confirm, DOCS 信息确认按钮
111			Reticle DC	WIP/A	
112			Carrier DC	WIP/A	
113			Initial Data Read Lot	WIP/A	
114			VIEW FOUR-LOT Reservation	WIP/A	
115				WIP/A	Save Draft
116			Create Split Run Card	WIP/A	Confirm
117				WIP/A	Copy
118			Start Run Card	WIP/A	
119			Change Lot Process State	WIP/A	
120			View Run Card State	WIP/A	Confirm: 更新 Run Card State
121			Change Run Card State	WIP/A	
122			Create Reserve Run Card	WIP/A	Save Draft: 保存草稿
123				WIP/A	Confirm: 提交申请
124			Hold Lot	Hold Lot	Confirm: 对 Lot 进行 Hold
125			Batch Hold	Batch Hold	Confirm: 对批量 Lot 进行 Hold
126			Release Lot	Release Lot	Confirm: 对 Lot 进行 Release
127			Batch Release	Batch Release	Confirm: 对批量 Lot 进行 Release
128			End Hold	End Hold	Confirm: 对已 Hold Lot 信息进行修改
129			PHOTO Repair Action	WIP/A	
130			CUSE Hold Rule	WIP/A	
131			Release Action	WIP/A	Confirm: Release Network, 号台并操作
132			Network	Network	Confirm: lot Network
133			Cancel Network	Cancel Network	Confirm: cancel Network
134			Split Network	WIP/A	Confirm: Split Network
135			Split Lot	Split Lot	Confirm: Split
136			Merge Lot	Merge Lot	Confirm: Merge
137			Inline Split For Special Lot	WIP/A	
138			Transfer Lot	WIP/A	Confirm: 更换物料型号盒子
139			Exchange Carrier	Exchange Carrier	Confirm: 更换不同型号盒子
140			Change Slot Map Info	Change Slot Map Info	Confirm: 更换 Slot 顺序
141			Wafer Rotate	Wafer Rotate	Confirm: 旋转
142			Wafer Verification	WIP/A	Confirm: 读片
143			Scrap Apply	Scrap Apply	Confirm: 申请报废
144			Cancel Scrap Apply	Cancel Scrap Apply	Confirm: 取消申请
145			Scrap	WIP/A	Confirm: 报废
146			Cancel Scrap	WIP/A	Confirm: 取消报废
147			Terminate Lot	WIP/A	Confirm
148			Terminate By Press	WIP/A	Confirm
149			Special On Terminate Lot	Special On Terminate Lot	Confirm
150			UnTerminate Lot	UnTerminate Lot	Confirm
151			Set Future Hold	WIP/A	Confirm: 设置 Future Hold
152			Future Hold By Customer	WIP/A	
153			Batch Future Hold	WIP/A	Confirm: 设置批量 Future Hold
154			Set Future Hold Step Group	WIP/A	
155			Set Future Reserve	WIP/A	Confirm: 设置 Future Reserve
156			Future Reserve Machine	Future Reserve Machine	Confirm: 设置 Future Reserve
157			Set Future Split	WIP/A	Confirm: 设置 Future Split
158			Future Action Lot	WIP/A	Delete: 删除 Future 信息
159			Cancel OTime Reservation	WIP/A	
160			Turn OFF OTime Speed Up	WIP/A	
161			Skip Step	Skip Step	Confirm: Skip Step
162			Back Step	Back Step	Confirm: Back Step
163			Reposition Step	WIP/A	Confirm: Reposition Step
164			NPW Reposition	WIP/A	
165			Production Reposition	WIP/A	
166			Special Reposition Step	WIP/A	
167			Reposition Rule	Reposition Rule	
168			Set Scan Lot	Set Scan Lot	Confirm: 提交数据字头设置 Special VE Step Scan Lot
169			Set Chamber Scan Lot	WIP/A	界面修改品...
170			Sampling Reserve Lot List	Sampling Reserve Lot List	Modify: 修改 Sampling Reserve Lot Name: 删除 Sampling Reserve Lot 的信息
171			Set Sampling Skip Lot	Set Sampling Skip Lot	Confirm: 提交数据设置 Sampling Skip Lot
172			Sampling Skip Lot List	Sampling Skip Lot List	Delete: 删除 Sampling Skip Lot 信息
173			Lot Sampling Run Time History	Lot Sampling Run Time History	Search: 查询 Lot Sampling 的 Run time 信息
174			Create Pilot	WIP/A	Confirm: 创建 Pilot
175			View Pilot	WIP/A	Search: 查看 Pilot
176			Stop Pilot	Stop Pilot	Confirm: 中止 Pilot
177			Release Hold Pilot	Release Hold Pilot	Confirm: Release Hold Pilot
178			End Pilot	End Pilot	Confirm: 经过 Pilot
179			Config Random Recipe	WIP/A	
180			Lot Random History	WIP/A	
181			Assign Reserve	WIP/A	
182			Reassign Lot	Reassign Lot	Confirm: 对 NPW 进行 Reassign
183			Reassign Lot For NPW	Reassign Lot For NPW	Confirm: 对 NPW 进行 Reassign
184			Future Reassign	Future Reassign	Confirm: Future Reassign
185			Copy Feedforward Information	WIP/A	
186			Modify Feedforward Information	WIP/A	
187			Delete Feedforward Information	WIP/A	
188			Add Steps	Add Steps	Confirm: Add Steps
189			Add Comment	Add Comment	Confirm: Add Comment
190			Set Stopper	WIP/A	
191			Choose Alter Step	WIP/A	

		Lot/Revision	MN/A	
203		Lot Specification	MN/A	
204		Maintenance RMS Flag	MN/A	
205	Lot	Modify Lot Attribute	MN/A	Confirm: Modify Lot Attribute
206		Batch Modify Lot Attribute	Batch Modify Lot Attribute	Confirm: 对批量进行修改Lot Attribute
207		Modify Lot Attribute For QC	Modify Lot Attribute For QC	Confirm: 仅数据提交方可Modify
208		Modify Lot Attribute For MFG	Modify Lot Attribute For MFG	Confirm: 仅数据提交方可Modify
209	Modify Lot Contamination Level	Modify Lot Contamination Level	Modify Lot Contamination Level	Confirm: Modify Contamination Level
210		Bank In	Bank In	Confirm: Bank In
211		Batch Bank In	Batch In	
212	Bank	Bank Out	Bank Out	Confirm: Bank Out
213		View Bank Info.	MN/A	Search: 查看Bank 信息
214		Move Bank	Move Bank	Confirm: Move Bank
215			MN/A	Create:创建Plan
216		Transfer Lot Plan	MN/A	Remove:删除Plan
217			MN/A	Modify: 修改Plan
218		Transfer Lot Report	MN/A	Confirm: 更改Loty Plan/报告
219			FabAttribute Mapping Config	Create:创建
220			MN/A	Remove:删除
221	Inventory	FAB Attribute Mapping Config	MN/A	Modify: 修改
222		FAB Attribute Value Mapping	FAB Attribute Value Mapping	Modify: 修改Value及MappingValue
223		Transfer Lot to Other FAB	Transfer Lot to Other FAB	Confirm: Transfer Lot to Other FAB
224		Receive Other FAB Transfer Lot	Confirm: Receive Other FAB Transfer Lot	
225		Receive Other FAB Lot	MN/A	Confirm: Receive Other FAB Lot
226		Cancel Transfer	MN/A	Confirm: Cancel Transfer
227		View Transfer Lot List	MN/A	
228		Lot Label	MN/A	Confirm: Lot Label
229		Lot Card	Lot Card	Confirm: 主数据维护
230	Label	RSP Label	MN/A	Confirm: RSP Label
231		History Label	MN/A	Confirm: Barcode Label
232		FOSS Label	MN/A	Confirm: 主数据OSS ID
233				
234	Ship	Ship	Ship	Confirm: Ship out
235		Cancel Ship		Confirm: cancel Ship out
236		Change Machine State	Change Machine State	Confirm: 数据提交
237	EOP State	Change Port State	Change Port State	Confirm: 数据提交
238		Change Machine Mode	MN/A	Confirm: 数据提交
239		Change Port Mode	MN/A	Confirm: 数据提交
240	Capacity	Set Machine Capability	MN/A	
241		Set Chamber Capability		
242				
243		Task Control	MN/A	
244		Wait Task Control	MN/A	
245	Task Control	Task Count Info	MN/A	
246		Task Running History	MN/A	
247		Task QOS History	MN/A	
248		Create Work Order	Create Work Order	
249		Work Order	Work Order	
250		Work Order Approval	Work Order Approval	
251		Print Card	MN/A	
252	FMS	Calendar	Calendar	
253				
254		Manual CSM	MN/A	
255		Reset CSM	MN/A	
256	Machine	IC Work Order	MN/A	
257		Inform Note	MN/A	
258		[Inform Type Data Tab]	MN/A	
259	Inform Note	[History Type Data Tab]	MN/A	
260		Inform Notice	MN/A	
261		Control Action History	MN/A	
262		One Key Touch	MN/A	
263	One Key Touch	On Key Touch Detail History	MN/A	
264		Power Source Setup	MN/A	
265		Power Source Setup History	MN/A	
266		View Equipment Auto Mode	MN/A	
267		Modify Equipment Current Lots	MN/A	
268		Delete Chamber Current Lots	MN/A	
269		Modify Equipment Attribute	MN/A	
270	Other	Modify Ring Chamber Run Count	MN/A	
271		Buffer Tank Physical Pump Maintenance	MN/A	
272		MFG Eqp Security Control Maintenance	MN/A	
273		Customize定制 EQP Information	MN/A	
274		Equipment Group Port	MN/A	
275		Create Carrier	Create Carrier	Create:创建Carrier Name
276		Carrier RFID Management	MN/A	Print: 打印RFID ID Card、调整RFID ID Card信息/数据、数据提交
277		Assign Carrier	Assign Carrier	Assign: 给Carrier分配ID
278		Design Carrier	Design Carrier	Design: 给Carrier命名
279		Hold Carrier	Hold Carrier	Hold: 锁定Carrier
280	Carrier Management	Release Carrier	Release Carrier	Release: 释放Carrier
281		Remove Target Carrier		
282		Cancel Reserve Target Carrier	Cancel Reserve Target Carrier	
283		Scrap Carrier	Scrap Carrier	Scrap: 报废Carrier
284		Cancel Scrap Carrier	Cancel Scrap Carrier	
285		Change Carrier Info	MN/A	Confirm: 数据提交及数据提交
286		Set Carrier Clean	MN/A	Confirm: 数据提交及提交Clean
287		Start Carrier Clean	MN/A	Confirm: 数据提交、开始Start Carrier Clean/Cancel Carrier Clean
288	Carrier Clean	End Carrier Clean	MN/A	Confirm: 数据提交、结束End Carrier Clean/Cancel Carrier Clean
289		Change Carrier Clean State	MN/A	Confirm: 数据提交、更改Clean State
290	Center	Cancel Clean	MN/A	Cancel Start Carrier Clean、手动Cancel Start Carrier Clean/数据提交
291	Carrier Clean Grade	Carrier Downgrade Maps	MN/A	
292		Carrier Module Number Maps	MN/A	
293		Carrier Part	MN/A	
294		Carrier Part & Carrier Part Maps	MN/A	
295	Carrier Parts Management	View Carrier Part Info	MN/A	
296		Repair FODP	MN/A	
297		Update Carrier Component	MN/A	
298		Add Carrier Comment	MN/A	
299		Set Inspection	MN/A	
300		Cancel Inspection	MN/A	
301		Start Inspection	MN/A	
302	Carrier Inspection	Set Disposal	MN/A	
303		Cancel Disposal	MN/A	
304		End Inspection	MN/A	
305		Carrier Data Collection	MN/A	
306		Inspection Flow Control	MN/A	
307		Monitor Control Rule Setting	Monitor Control Rule Setting	Create/Modify/Remove/Copy Confirm

		Special Discount		EN/zh	
344		Article inspect In		EN/zh	Inspect In: Manual Inspect Start
345		Article inspect Out		EN/zh	Inspect Out: Manual Inspect End
346		Article Clean Complete		EN/zh	Clean Complete: Manual Clean End
347	Article	Article Release	Article Release	EN/zh	Release: Article释放
348		Bank Out		EN/zh	Bank Out: Bank Out
349		Cancel Scrap Article		EN/zh	Confirm: 数据提交、取消报废Article
350		Article Scan In		EN/zh	Scan In: Manual Scan Start
351		Article Scan Out	Article Scan Out	EN/zh	Scan Out: Manual Scan End
352		Return		EN/zh	
353		Refuse		EN/zh	
354		Manual Data Collection		EN/zh	
355		Article info, Maintenance		EN/zh	
356		RSP List		EN/zh	Create: 弹框操作，创建生成RSP NameChange info: 弹框操作，更改RSP InfoName: 弹框操作 Asp UpdateNameChange: 弹框操作 Asp UpdateNameChange: 弹框操作，更新RSP Name: 弹框操作，更新RSP Clean StatusGroup: 弹框操作，更新RSP
357		Create RSP		EN/zh	Confirm: 数据提交Confirm: 关联关闭
358		Change RSP info		EN/zh	Confirm: 数据提交Confirm: 关联关闭
359		Assign article to RSP		EN/zh	Confirm: 数据提交Confirm: 关联关闭
360		Design article from RSP		EN/zh	Confirm: 数据提交Confirm: 关联关闭
361		Hold RSP		EN/zh	Confirm: 数据提交Confirm: 关联关闭
362		Clean RSP		EN/zh	Confirm: 数据提交Confirm: 关联关闭
363		Scrap RSP		EN/zh	Confirm: 数据提交Confirm: 关联关闭
364		RSP Clean Complete		EN/zh	Confirm: 数据提交、Manual Clean Complete
365		Exchange RSP		EN/zh	Exchange: 框两个Article交换RSP
366		Release RSP		EN/zh	Release: Article释放
367		RSP Cancel Scrap		EN/zh	RSP Cancel Scrap: 取消报废
368		Repair RSP		EN/zh	
369		Add Comment	Add Comment		
370		List info		EN/zh	
371		ViewListList		EN/zh	
372		View Walker Info		EN/zh	
373		TP Code View		EN/zh	
374		List History		EN/zh	
375		Walker History		EN/zh	
376		View Walker Verification Result		EN/zh	
377		View Component Information		EN/zh	
378		Walker Chamber Tracking History		EN/zh	
379		Walker Slot History		EN/zh	
380		Furnace Batch History		EN/zh	
381		View Machine Status	View Machine Status		
382		View Machine History	View Machine History		
383	Machine	PMLBM History		EN/zh	
384		Equipment Process History		EN/zh	
385		View Carrier List	View Carrier List		Scrap Center: 鼠标单击，鼠标单击Scrap Center关联Scrap Center: 鼠标单击，鼠标单击Cancel Scrap Center关联Change Center info: 鼠标单击，鼠标单击Change Center info关联Clean Center: 鼠标单击，鼠标单击Change Center Clean StatusRelease Center: 鼠标单击，鼠标单击Release Center关联Hold Center: 鼠标单击，鼠标单击Hold Center关联
386		View Carrier Cycle		EN/zh	
387	Center	View Carrier Status	View Center Status		Search: 关联数据搜索View: 清空搜索历史记录
388		View Center History	View Center History		Search: 关联数据搜索View: 清空搜索历史记录
389		Lot Sampling Distribution History		EN/zh	
390		1% Step Sampling History		EN/zh	
391		JP Fail Lot List		EN/zh	
392		OCAP MCAPI		EN/zh	
393		Show OCAP Detail Info		EN/zh	
394		Change Measure Machine		EN/zh	
395		Modify Reason Code		EN/zh	
396		Dispatch		EN/zh	
397	OCAP	Change Flow		EN/zh	
398		Change Step		EN/zh	
399		Remanufacture		EN/zh	
400		Add Measurement		EN/zh	
401		Engineer Confirm		EN/zh	